
Implementing a new technology in a healthcare setting can be a daunting 
task, but Etiometry’s streamlined implementation process is designed 
to make it seamless and efficient. Our proven method ensures that your 
team is equipped with the knowledge and tools necessary to integrate our 
platform into your daily operations with minimal disruption. 

EFFICIENT ROLLOUT, EXCEPTIONAL SUPPORT

Discover Etiometry’s 
Implementation Success

Learn more at Etiometry.com



When the project is prioritized for IT resources, the 
technical implementation can be completed in as little 
as two months.  Average time for technical 
implementation is 3-4 months.

Etiometry’s Implementation Process
Etiometry’s implementation process is not just about installing software—it’s about 
transforming the way your healthcare team operates, ensuring they are supported 
every step of the way. From technical setup to clinical integration and post-go-live 
support, we provide a comprehensive approach that addresses every aspect of the 
implementation. Discover how Etiometry’s proven methods can enhance your patient 
care delivery and operational efficiency, making a significant impact on your 
healthcare outcomes. 

PROJECT KICK-OFF 
+ WORKSTREAMS

TECHNICAL WORKSTREAM
• Build out servers
• Install software
• Set up data feeds  & EHR 

FHIR API
• Set up user access

& single sign-on

CLINICAL WORKSTREAM
• Meet with clinical 

stakeholders
• Analyze clinical work lows 

and use cases
• Determine equipment needs
• Plan user education

GO-LIVE PREP

EQUIPMENT/ACCESS
• Add desktop icons and 

EHR links
• Install & con igure in-

room, unit-wide & 
remote surveillance 
displays  (optional)

EDUCATION
• Hold super user training
• Hold unit end user 

training
• Train help desk
• Plan for access & training 

of new users

POST GO-LIVE

TECHNICAL SUPPORT
• Application & 

functionality updates
• Additional device 

integrations
• Expansion to new units

CLINICAL SUPPORT
• User adoption
• Process improvement
• Data analytics
• Continuous education

Etiometry’s standard implementation project plan can be modified to incorporate hospital-specific 
processes and dependencies, ensuring alignment on expectations between both project teams.



KEY

NOTE: General sequence, Steps may overlap

HOSPITAL BUILDS 
VIRTUAL SERVER 

ENVIRONMENT

INTEGRATIONS 
& DATA FEEDS 
ESTABLISHED

ONGOING 
SUPPORT

APPLICATION  
ACCESS

CLINICAL 
GO-LIVE

USER 
MANAGEMENT

TECHNICAL 
READINESS

ETIOMETRY 
INSTALLS 

SOFTWARE
LDAP/AD 

INTEGRATION

• OS licenses provided
by Etiometry

• Set up vendor
remote access

• Etiometry supplies
CSR files, hospital
generates SSL certs

• Set up AD groups
• Set up service

account for Etiometry

• ADT, labs, bedside
monitor and device
integrations

• Med Admin & I/O via
EHR FHIR interface

• Waveforms.

• Recurring system
maintenance & app updates

• Ongoing clinical meetings
for adoption & training

• Workflow & Use
Case Analysis

• Install & configure
displays (optional)

• Add EHR, single sign-
on (SSO) web links
and desktop icons to
workstations

• Unit wide end-
user training

• Identify all users
• Add users to

access groups
• Establish process

for onboarding
new users

• Validate application 
readiness

• Super User training
• Train IT application

support team

CUSTOMER ETIOMETRY-TECHNICAL ETIOMETRY-CLINICAL

Technical Implementation
Technical implementation includes setting up virtual servers, installing Etiometry’s software, 
setting up device and EHR integrations, establishing user authentication and user access 
points.  Completion of this work indicates the system has achieved ‘Technical Readiness’, and 
clinical roll-out can proceed.

The Etiometry Platform is not an active patient monitoring system. It is intended to supplement and not replace any part of the hospital’s device monitoring. Do not rely on the 
Etiometry Platform as the sole source of patient status information. For prescription use only.  

©2024 Etiometry, Inc. All rights reserved. ETI-M-Implementation-Summary-002-202407




